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Scrapers are finishing shale cover on JP-WO-14 and around the Jackpile Staging area.
The scrapers -will then move into topsoil cover areas.

Trucks have substantially cleaned up around JP-PS-25 and are now removing the haul
road around JP-PS-24; four dozers are now sloping JP-WO-03 in the

SE Jackpile area. Installation of the erosion protection along the Rio Moquino is
continuing. \

No word of interest was received on the use and salvage of the old Weld Shop.
An addlitional work package amount will be estimated and the building will be
dismantled and the materials stored in the Shop Yard;

I'will be in Las Cruces on 3/15-3/17/93 at the NM Water & Wastewater Assoc1at10n I

will be making a Project presentation to the Billings Reclamation Symposium March 22
thru March 25;

The personnel from Sandia Laboratories have not yet scheduled a site tour;

Reseeding work is being postponed until Fall, 1993 because of the risk of dry soil
conditions brought about by the spring time wmdy season. Based on Ed Kelley's
recommended schedule, September, 1993 will be the time the reseeding work is done
(which typically follows the § summcr time rainy season. )

The latest Work Package closeout ‘approvals have been received and are now current.

A draft letter was received from BIA outlining the potential restrictions and remedial
actions needed before release of the Old Housing Area; some dirt work around the adit
and repair of some minor erosion and culvert repairs are still needed;

LCC personnel and Project personnel will receive the 8-hour OSHA safety refresher the -
week of March 15, 1993;
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BIA Hydrology Area Office will 3/31/93 data and map
Section provide technical supplied to
assistance BIA by RPM;
Release of inspection completed 3/31/93 comments: letter
Old Housing from BIA;
Area to POL some repair
work still
needed;
. Work Package completed; 3/1/93 rec'd 3/1/93
Closeouts
Dismantling of old schedule and no interest expressed
Welding shop do price estimate
February, 1993 3/22/93 in progress;
Status Report
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